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TITLE: Change Order – Additional Consulting Services by PSOMAS 

Engineers for the Waterline to Connect to the Central Water Project 

(CWP)  
 

FISCAL IMPACT: $10,597 (51-45-51000-7313) 

 
 APPLICANT: David C. Norman, Public Works Director 

GENERAL PLAN DESIGNATION 

N/A 

CURRENT ZONE 

N/A 

ACREAGE 

N/A 

COMMUNITY 

 

 
NOTICES: 

-Posted in 2 public places 

-Posted on City webpage 

-Notice to newspapers 

 

 

REQUIRED FINDINGS: 

 

 

 

Prepared By: 

David C. Norman 

 

NOTES/COMMENTS: 

 

 

 

 

 

 

 
Public Works Board 

 Recommendation 
 

Vote:  N/A 

RECOMMENDATION: 

That the City Council approve a change order for professional engineering 

design and construction management services for PSOMAS Engineers for the 

pump waterline project to connect to the CWP pipeline in the amount of 

$10,597.  

 

BACKGROUND: 

In 2005, the Central Utah Water Conservancy District (CUWCD) acquired 

42,400 acre-feet (AF) of water rights from the former Geneva Steel 

Company. CUWCD is now developing a project to deliver these water rights 

to customers located in northern Utah and southern Salt Lake counties. Eagle 

Mountain City has recently signed an agreement with CUWCD to purchase 

2,500 AF of water annually through the CWP, with an option to purchase up 

to 15,000 AF in year 2020. The agreement supplies water to the City under a 

take or pay contract, which means that the City is committed to pay for the 

water whether it uses it or not.  

 

While working on the new pipeline project, additional water system 

modeling was done by PSOMAS Engineers, at the request of the City, to 

determine why the North Ranch subdivision area was losing water pressure 

when Well 2 isn’t in operation. It was determined through the modeling 

process that the waterline in Cedar Drive was now too small to supply 

adequate flow during the peak summer months. An additional 12 inch 

waterline would allow for the additional flow needed during the peak months 

to provide an additional 10 psi, which would prevent the water pressure in 

the North Ranch area from falling below the required minimum of 30 psi. 

 

In order to complete the project quickly and to maximize the cost savings, it 

was determined to combine this project with the Pony Express waterline 

project. An additional $6,647.00 was needed to provide the design and 

construction management services so the project could be built with the Pony 

Express pipeline. 

 

The remainder of the cost increase of $3,950.00 is the cost for additional 

construction management services required to inspect the work done by the 



contractor to locate the leaks, and the repair of the leaks and the repair of one 

of the valves in the waterline, after the work was substantially complete, but 

prior to final completion. The $3,950.00 was deducted from the contractor’s 

change order, since this work was only needed after the construction contract 

was supposed to be complete. 

 

A breakdown of the budget for this project is shown below: 

 

Total Approved (not to exceed)             $3,400,000.00 

- Construction Contract                     $2,535,570.00 

-   Construction Change Order 1             ($2,726.00) 

-   Construction Change Order 2            $61,847.92 

-   Construction Change Order 3            $19,438.38 

-   Construction Change Order 4          $124,135.92 

   Total Construction Cost                      $2,738,266.22 

 

- Engineering Contract (current)            $94,329.00 

- Engineering Contract Change Order    $10,597.00 

   Total Engineering Contract Cost            $104,926.00 

 

Current Cost w/ Change Orders       $2,843,192.22 

 

Remaining Contingency                            $556,807.78 

 

 
 

  

 


